

**PUBLIC WORKS  
BID LOG 2022-2023**

**NOTES:** If Bid Opening Date is blank, project has been approved by BCBE Board but is still in the design phase and hasn't been sent out for bid.  
Estimated Completion dates are estimates and are subject to change based on availability of equipment/materials.

BCBE BID NO.	OPENING		PROJECT DESCRIPTION / TITLE	BOARD AGENDA	ARCHITECT / ENGINEER	AWARDED VENDOR / GENERAL CONTRACTOR	CONTRACT AMOUNT	ESTIMATED COMPLETION DATE
PW 01-22-2023	4/11/2023	2:00PM	FHPM Chiller Replacement	4/20/2023	H.M. Yonge	JLS	\$ 346,690.00	8/1/2024
PW 02-22-2023	4/11/2023	2:00PM	FLYE Chiller Replacement	4/20/2023	H.M. Yonge	JLS	\$ 325,690.00	8/1/2024
PW 03-22-2023	4/11/2023	2:00PM	SPFM Chiller Replacement	4/20/2023	H.M. Yonge	JLS	\$ 68,000.00	8/1/2024
PW 04-22-2023	3/28/2023	1:00PM	(PAC) Professional Academic Center Chiller & Cooling Tower Upgrade	4/20/2023	H.M. Yonge	JLS	\$ 586,900.00	6/30/2024
PW 05-22-2023	4/11/2023	2:00PM	CBM Chiller Replacement	4/20/2023	H.M. Yonge	Goram	\$ 320,400.00	8/1/2024
PW 06-22-2023	3/16/2023	2:00PM	RWE HVAC Replacement	4/20/2023	H.M. Yonge	JLS	\$ 376,900.00	3/31/2024
PW 07-22-2023	3/16/2023	2:00PM	FHPEast Cooling Tower Upgrade	4/20/2023	H.M. Yonge	Goram	\$ 140,000.00	3/31/2025
PW 08-22-2023	N/A		RBDH Security Upgrade	CANCELLED				
PW 09-22-2023	4/12/2023	10:00AM	Resurfacing (BMMS, DELTA, ELBH, FHPWest, PRD, SFHS, SWT)	4/20/2023	Sawgrass	Bay Area	\$1,459,654.00	5/30/2024
PW 10-22-2023	N/A		BCHS Security Upgrade	CANCELLED				
PW 11-22-2023	2/1/2024	2:00PM	Magnolia Elementary Addition	2/22/2024	Adams Stewart	Mac's Construction	\$ 6,782,700.00	10/1/2025
PW 12-22-2023	3/19/2024	2:00PM	Elberta Elementary Addition	3/19/2024	Adams Stewart	Bayshore Construction	\$13,995,000.00	11/1/2025
PW 13-22-2023	2/8/2024	2:15PM	New Loxley Elementary (Site)	2/22/2024	Adams Stewart	Triptek	\$3,968,600.00	9/28/2024
	7/18/2024	2:00PM	Loxley Elementary (Building)	7/18/2024		Sharpe, Inc.	\$34,299,000.00	9/1/2026
PW 14-22-2023	3/12/2024	2:00PM	Daphne North Demolition Package (Phase 1)	3/19/2024	Lathan Assoc	Virginia Wrecking Co.	\$ 233,143.00	TBD
	5/6/2024	2:00PM	Daphne North Addition (Phase 2)	7/18/2024		Persons Services	\$11,406,523.00	9/1/2025
PW 15-22-2023	5/15/2024	2:00PM	New Elberta Middle (Phase 1)	5/16/2024	OTK Architecture	Triptek	\$ 8,297,600.00	TBD
	4/3/2025	2:00PM	New Elberta Middle (Phase 2)	4/24/2025	OTK Architecture	Stuart Construction	\$35,280,000.00	TBD
PW 16-22-2023	4/11/2023	2:30PM	DPE Reroofing	5/18/2023	McKee & Assoc	MidAmerica Roof	\$ 259,093.00	6/30/2023
PW 17-22-2023	4/11/2023	2:00PM	ELSR Reroofing	5/18/2023	McKee & Assoc	Old South Roof	\$ 68,000.00	3/31/2024
PW 18-22-2023	N/A		SPFH Football Lighting Upgrades	Self Performing				
PW 19-22-2023	12/13/2023	2:00PM	RBDH Athletic Improvements	1/25/2024	McKee & Assoc	Dominguez & Persons	\$10,197,000.00	3/1/2025
PW 20-22-2023	See PW31-22-2023		DHS Turf & Track	Included In PW31-22-2023				
PW 21-22-2023	5/9/2024	2:00PM	FLYH Athletic Enhancements	5/16/2024	McKee & Assoc	Rolin Construction	\$ 9,959,000.00	6/1/2025
PW 22-22-2023	2/8/2024	2:00PM	SPFH Athletic Enhancements	2/22/2024	McKee & Assoc	Rolin Construction	\$ 5,790,000.00	6/1/2025
PW 23-22-2023	11/9/2023	2:00PM	ELBH Athletic Enhancements	11/16/2023	McKee & Assoc	Dominguez & Persons	\$ 6,099,440.00	10/1/2024
PW 24-22-2023	12/10/2024	1:00PM	FHPH Athletic Enhancements	12/10/2024	McKee & Assoc	Rolin Construction	\$ 6,000,000.00	
PW 25-22-2023	8/8/2024	2:00PM	DHS Softball Field & Parking Improvements	7/18/2024	McKee & Assoc	Ratcliff	\$ 6,111,711.00	6/28/2025
PW 26-22-2023	10/25/2023	2:30PM	BCHS Athletic Enhancements	11/16/2023	McKee & Assoc	Bayshore Construction	\$ 8,095,000.00	4/1/2025
PW 27-22-2023			DPH Parking Improvements	Included In PW 25-22-2023				
PW 28-22-2023	9/28/2023	2:00PM	FHPH Parking Improvements	10/19/2023	McKee & Assoc	Cunningham Delaney Construction	\$ 2,297,675.00	7/1/2024
PW 29-22-2023	3/6/2025	2:00PM	DPH Cafeteria & Classroom Conversion	3/20/2025	McKee & Assoc	Ben M. Radcliff	\$18,459,771.00	
PW 30-22-2023	See PW19-22-2023		RBDH Parking Improvements	Included In PW 19-22-2023				
PW 31-22-2023	11/9/2023	2:00PM	DPH & SPFH Turf & Track Improvements	11/16/2023	McKee & Assoc	Sports Turf Company	\$ 2,816,500.00	8/1/2024
PW 32-22-2023	8/17/2023	2:00PM	RBDH New AG Classroom Building	8/17/2023	McKee & Assoc	RH Deas Building Co	\$1,747,711.00	8/31/2024